
©ROUE CEIVIEMT

Inter-Office Memorandum
Apri l 23, 7992

Date

To Steve Sheridan From Ken Rone "_ ..
c"
-—T> Progress Report for Two . .•

Copies to jT'm Post _ s..hj~ffeek Period Ending 4/16/92 • ' ' •

George W e ) I s

Michelle CanalJa began work as our second Office Coordinator. We are pleased to
have Michelle as our newest team member. Darren Depew and John Lee also
joined as Tech Specialist and I/E Specialist respectively after a long and careful
selection process.
Finally, Luis Hernandez came on as a Production Assistant. Luis has had a Jong
association with us working as a laborer, hired thru a temporary agency. He
has earned his spot on the permanent roster thru his hard work and reliability.
Our employment is at 67.

A weekly staff meeting was begun (Monday @ 10:00) plus scheduled half hour
one-on-ones with staff members. The object is to better document plant deci-
sions and improve communications.

Human Resource activity shifted gears as Rosemarie began a period of personal
leave, while we finished recruiting and interviewing for Quality Assistants and
Equipment Operators. Shift assignments were made for all Production Control
and Production Supervisor positions. Training of PC's, PS's, Tech Specialists
and Mechanical Specialists continued.

I met with a management consultant who will submit a bid for training our man-
agement team in a focused management and supervisory philosophy. IVe feel we
need to agree on an "Ash Grove way" and teach this to our diverse group of
new and old supervisors and managers. / will be seeking your input on this
cost?/ but important plank to our "party platform".

Ben visited Tacoma Lime to observe the stiff leg crane used to load their PEL
onto the Seaspan barges.

Arrangements were made thru Seaspan and LaFarge to deliver 76,000 tons of
chemical grade limestone from Holnam's Bea? Cove quarry in an effort to
"sweeten" the high SO? rock. We have 20,000 tons of 0.3 SO3 rock on hand,
which has been determined to be unsuitable for start-up. Hans has estimated a
SOs limit of 0.73* to remain below our permitted emission limit. The first deliv-
ery should be made 4/23.

The new 988 loader was delivered. The next day information from Seaspan indi-
cated that the loader may be to big to be accommodated by the barge. We have
pulled the key until their naval architects can evaluate the suitability of the ma--
chine. SMG independently expressed concern the next day, stating that the
lifting structure they designed needed structural modification for such a load.
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Seaspan representatives visited to inspect the new mooring modifications and re-
view the barge delivery schedule.

Steve RineJIa visited to discuss problems encountered in the final configuration
of the Limestone Dock. He submitted suggested corrections to better secure the
fender tires, stabilize the mooring dolphins and improved operation of the cable
winches. One of the corrections was quoted by Baugh at $4000. To Baugh's
astonishment we opted to perform the work ourselves at substantial savings.

Baugh escorted a reporter from the Daily Journal of Commerce thru our new
construction. They popped in for a few questions of me. The subsequent arti-
cle was distributed for your review.

Rodents have damaged some of the new plant wiring. Rodents are a recent ad-
dition to our plant menagerie. We believe they have come in for the food left
around the site by the lunching workmen. Ben is investigating an extermination
service. After the work crews leave, the site should return to it's original sta-
tus as a Rodent Free Zone.

/ attended the Plant Managers Meeting at your office. Thanks for this opportu-
nity to discuss the new organization. The Project Progress Meeting was held. /
completed the Stone way concrete reconciliation (we have yet to exceed 25,000
yds;.
Nate held a meeting with PSAPCA and Fuller to review the Continuous Emission
Monitor report format, PSAPCA's expectations concerning start-up, AGC's ques-
tions regarding stack testing and Fuller's questions regarding the CEM Q/C, Q/A
manual. The meeting was also intended serve as a forum to introduce out stack
test contractor and allow them to ask specific questions. The contractor did not
show and we will take this $7500 contract to another firm, better able to con-
vince us of their desire to keep us as a customer.

The Storm Sewer project was put on line. We will fill the pond next week. A
right-of-way .was cleared for the new underground conveyi line from the Group /
silos. Work should begin next week. There was no progress on the Cyclonaire
project.

Lonestar received a shipload of Japanese cement from the Onada Tsuimi plant on
the Southern Larch. The Cyclonaire unloader appears to be working very well,
as the ship rises above her plimsoll line in an impressive manner.

Gas meter installation is complete. 99% completion was achieved on the Limestone
Dock and Cement Wharf. Only punch list items remain. Reintjes, the refractory
contractor, is back on site to complete the burner pipe and feed throat refrac-
tory. Ductwork and pan conveyor installations continued on the G-coo?er. The
Coal Mill insulation continued. The new parking lot was opened, the balance of
the plant paving was completed and the final touches are being put on the
drainage configuration. Electrical work and final pipe fitting assignments are
gradually winding down. All conveyor systems are complete except for electrical
on a few of them. Acceptance tours were made of the burner building, substa-
tions, transfer towers and conveyors and Loesche Mill buildings.

Next week we will welcome in the three new Q/A's, attend the W/SHA appeal
hearing, prepare to receive the first barge of chemical stone, await the outcome
of the Seaspan. 988 evaluation, continue the simulator training for the P/C's and
the Fuller training for the mechanical group. The pond will be filled and land-
scaping will take place around the office. We will have a start-up meeting with
Fuller, as their commissioning engineer will have arrived. Sorry for the lateness
of this report, it has just been awfully busy. e&.
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